
DEI'ARTMENTS OF THE ARMY 
MASSACHUSETTS ARMY NATIONAL GUARD TRAINING SITE 

CAMP EDWARDS 
CAMP EDWARDS, MA 02542-5003 

Commander Camp Edwards 

Lynne A. Jennings 
U. S. Environmental Protection Agency 
5 Post Office Square, Suite I 00 
Mail Code OSRR07-3 
Boston, MA 02109-3912 

7May20 !3 

Subject; Supplemental Environmental Project 3rd Quarterly Report, Consent Order Final Agreement, Docket No. 
SDWA 01-2012-0021 

Dear Lynne Jennings, 

As outlined in the Consent Order Final Agreement (CAFO) with the MAARNG please consider this our 3rd 
quarterly report . The CAFO Paragraph 52, states that the ''Respondent shall submit quarterly wri tten reports 
out lining work completed to date and funds spent to date. The quarterly reports wil l include copies of invoices 
documenting fund s spent towards completion of the SEP. The reports shall be submitted to EPA by the 30th day of 
the month following each quarter (January, April, July, October)." 

Work commenced on this project on November 3, 2012 in compliance with the CAFO requiring work begin within 
90 days of the approval (August 29,20 12) of the CAFO, making the deadline to start work 29 November 20 12. The 
attached map, enclosure l . indicates the areas designated as SEP impervi ous surface (asphalt) areas to be removed. 
These areas are de lineated in yellow. The impervious surface removal compleled to date is i.ndicated in green. 

As of20 April 2013 approximately 25 1,882 square or 5.79 acres of impervious surface has been removed. This was 
accomplished wi th 1615-Man hours, 808 equipment hours, and 1615 gallons of fuel. Enclosure 2 breaks down the 
cost of the work effort to date. Work began agai n on 6 May 20 13. 

Two issues have come to light as the project has progressed; there is a need to have the natura l gas line area '·d ig 
safe ·'completed through Key Span, and the potential that some amount asphalt material may need to be trucked off 
s ite. 

A high pressure natural gas main passes through the SEP Area. This area wa~ not reviewed for the larger vehicles 
that the MANG is using. If necessary, the area will have another dig safe rev iew to rencct the larger vehicles the 
MANG is using for the project. 

As a result of the potential need to truck material off site the MARNG suggest the following modification for the 
CAFO: Currently Section C, 2nrt bullet ofthe CAFO states: "Respondent shall remove and stockpile reclaimed 
materials at the site of the proposed UTES facility \vithin MMR." The proposed change to Section C, 2"d bullet is : 
"Respondent shal l remove and stockpile reclaimed materials at the site of the proposed UTES facility within MMR. 
Respondent shall have the option oftranspor1ing any portion of such recl ai med materials off-bilse to a facility to be 
processed for reuse or recycling. Storage by Respondent of the reclaimed material s shall be in accordance with any 
applicable laws or regulations related to storage of the cxcavmed asphalt material." 

Material tTansported ofiSite wou ld be transported to PA Landers off of Route 130 in Sandwid1 , MA. The cost to 
rece ive this material would be approximately $3 I ton excluding fuel and labor costs. CurTent estim ated cost for 
offsite transport would be approximately $42,000. 



Please let us know if you have any questions. 

1 certify under penalty()( lm•.: that1his document and all allachmenls were prepared under my direction or 
supervision in accordonce 1vith a system designed to assure thai quaf{fied personnel proper~)' gather and evaluate 
the information submit/eel. Based on my inqui1y of the person or persons who manage the system, the information is. 
to the best (Jf'my knowledge and belie(. true, accurate and complete. I am aware that there are significant penalties 
for .mbmillingfalse information including the possibility o((ines and imprisonment. 

-;"~f~~ ,/ ~ 
7;~fi{~A-

t:. EDWARD P. GALLAGHE R 
MAJOR 
Administrative Officer 

enclosure: (2) 
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Enclosure 1. 

Supplemental Environmental Project 
Impervious Surface Removal Area 

Camp Edwards and Otis Air National Guard Base 

C=:J MAAir National Guard 
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MANPOWER 
Personn~ 

Manhours 

Cos:t s 

EQUIPMENT 

Hours 

Ga:loos (JP-81 

CoSl s 

PRODUCTION 

SQfT 

ACRES 
a::JSI /Ar;n, s 

lfOTALS 
Production 

Cos:t s 

Enclosure 2. 

SEP Proctu ctiort Repo.rt 

Impervious Surface Removal Project 

3-4 Novl2 26 Nov-7 0& 12 B-l9Apc13 

5 3 13 

51 240 1324.5 
1,048.43 s 3,613.90 s 14,408-77 

32. 210 565.1 
69 40S.75 1140 

2n.ss s 1,602.71 s 4,503.00 

10,252 68,000 173,630 

0.2354 1.561 4 
5,6U.64 $ 3,341.84 s 4,727.94 

1.6896 11.15% 28.57'!6 

1,320.98 $ 5.216.61 s 18_.911.77 

Report Pericld 

26 November-19 Apri1 2013 

Tohls to O~te 

21 

1615.5 

s 19,071.10 

807.1 
1614.75 

s 6,378..26 

251,882 

5.796.4 
s 4,560.47 

41.40'.1(, 

s 25,4.49.36 

M~n Power cost is eM! rived from Gr.tde and nme-tn-Service CTIS), hours waned on 
ttle project and ~y Stiltus (lOT or ADOS} 

Equipment Cos-t is based so ley on Gallons of JP-8 fuel consumed 

Production is as a peramta~ against tho, 14 acre requirement 
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